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Overview
Finish Run IIb Upgrades

• Hardware event builder

• SVT

• L2

• CSL

• XFT stereo

Maintenance and Repair
• Replace Hilman rollers on NW IMU steel

• COT noise

• Misc detector repairs

CDF providing 9 PostDocs and Students for Tevatron 
magnet roll measurements
Planning still in progress...
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Important Dates

Shutdown Begins 2/27 (Monday)
Power Outages

• 3/18 (Saturday) B0 and CDF trailers - 8 hours

• 4/3  (Monday) site wide - 1/2 hour switch master substations

• 4/24 (Monday) site wide - 1/2 hour to switch master substations

Tevatron cold 5/25
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More Detail
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Volunteer Tasks

CDF providing 9 PostDocs and Students for Tevatron 
magnet roll measurements

May need additional volunteers for specific jobs as
they become known.


